COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/07/2007

ESTIMATE SUMMARY 18:20:17
CONTID: C15586 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 15586-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 34.5 DAYS TIME ALLOW: 50 WORK DAYS
US 34 - Kersey East/Weld Co. PERCENT TIME: 69.00 ORIG TIME ALLOW: 50 WORK DAYS
PROJECT NO: NH 0342-044
US 34 - Kersey East/Weld Co.
NAME OF ROAD: 034A
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 06/29/2007 DATE TIME STARTED 05/07/2007
1707 COLE BOULEVARD SUITE 100 DATE LET 02/01/2007 DATE WORK BEGAN
DATE AWARDED 03/07/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/19/2007 DATE ACCEPTED
GOLDEN CO 80401 303/985-1070 DATE NOTICE TO PROCEED 05/07/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,254,495.48 PARTICIPATING $ 1,277,343.61 S 1,042,903.07
AWARD PROJECT AMT: $  2,364,652.48 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 56.66% TOTAL EARNINGS 1,277,343.61 1,042,903.07
FUNDS AVAILABLE: $ 977,151.87 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,277,343.61 1,042,903.07
TOTAL CLAIMS: $ 0.00 RETAINAGE -33,430.31 -27,619.59
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,243,913.30 1,015,283.48
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,243,913.30 1,015,283.48
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,015,283.48

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00035
0010 202-00037
0015 202-00210
0020 202-00240
0025 202-01000
0030 202-01130
0035 202-04002
0040 203-01500
0045 208-00002
0050 208-00070
0055 208-00200

C15586
15586-BID
NH 0342-044
ITEM
DESCRIPTION

REMOVAL OF PIPE

REMOVAL OF END SECTION

REMOVAL OF CONCRETE PAVEMENT

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF FENCE

*REMOVAL OF GUARDRAIL TYPE 3

*CLEAN CULVERT

BLADING

EROSION LOG (12 INCH)

STABILIZED CONSTRUCTION ENTRANCE

EROSION CONTROL SUPERVISOR

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0002
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PCN: 15586-BID ESTIMATE RUN 09/07/2007
PROJECT: NH 0342-044 ESTIMATE NO: 0002 18:20:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 304-06008 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 2,050.000 0.000
cy 0.000 0.00
24.55000 0.000 0.00
0065 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 176.400 172.300
TON 4.100 492.00
120.00000 176.400 21,168.00
0070 403-05000 HOT MIX ASPHALT (REFLECTIVE CRACK INTERLAYER) 3,831.220 0.000
TON 3,769.390  480,597.23
127.50000 3,769.390 480,597.23
0075 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 4,459.580 2,063.090
TON 2,304.980 129,078.88
56.00000 4,368.070 244,611.92
0080 403-34851 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 12,547.410 0.000
TON 3,074.450 196,764.80
64.00000 3,074.450 196,764.80
0085 603-10240 24 INCH CORRUGATED STEEL PIPE 6.000 0.000
LF 6.000 810.00
135.00000 6.000 810.00
0090 603-30024 24 INCH STEEL END SECTION 5.000 0.000
EACH 5.000 5,550.00
1,110.00000 5.000 5,550.00
0095 603-30036 36 INCH STEEL END SECTION 0.000 0.000
EACH 0.000 0.00
1,110.00000 0.000 0.00
0100 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 225.000 0.000
LF 0.000 0.00
16.50000 0.000 0.00
0105 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
1,148.00000 0.000 0.00
0110 606-01380 *TRANSITION TYPE 3H 0.000 0.000
EACH 0.000 0.00

756.00000 0.000 0.00
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PCN: 15586-BID ESTIMATE RUN 09/07/2007
PROJECT: NH 0342-044 ESTIMATE NO: 0002 18:20:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 606-02005 *END ANCHORAGE (FLARED) 4.000 0.000
EACH 0.000 0.00
1,643.00000 0.000 0.00
0120 607-00005 *END POST 33.000 0.000
EACH 9.000 949.50
105.50000 9.000 949.50
0125 607-00010 *CORNER AND LINE BRACE POST 130.000 0.000
EACH 38.000 4,639.80
122.10000 38.000 4,639.80
0130 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 71,924.000 0.000
LF 20,752.000 17,639.20
0.85000 20,752.000 17,639.20
0135 607-60116 *16 FOOT GATE 5.000 0.000
EACH 0.000 0.00
305.00000 0.000 0.00
0140 607-60316 *16 FOOT GATE TWIN 1.000 0.000
EACH 0.000 0.00
390.00000 0.000 0.00
0145 612-00001 *DELINEATOR (TYPE I) 61.000 0.000
EACH 0.000 0.00
21.50000 0.000 0.00
0150 612-00002 *DELINEATOR (TYPE II) 29.000 0.000
EACH 0.000 0.00
24.50000 0.000 0.00
0155 612-00003 *DELINEATOR (TYPE III) 6.000 0.000
EACH 0.000 0.00
27.75000 0.000 0.00
0160 614-00011 *SIGN PANEL (CLASS I) 10.000 0.000
SF 0.000 0.00
17.75000 0.000 0.00
0165 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 32.000 0.000
LF 0.000 0.00

16.65000 0.000 0.00
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PCN: 15586-BID ESTIMATE RUN 09/07/2007
PROJECT: NH 0342-044 ESTIMATE NO: 0002 18:20:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 4.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0175 614-80391 *RUMBLE STRIP (GRINDING) (ASPHALT) 9,196.000 0.000
LF 0.000 0.00
0.15000 0.000 0.00
0180 625-00000 *CONSTRUCTION SURVEYING 1.000 0.500
LS 0.250 3,141.25
12,565.00000 0.750 9,423.75
0185 626-00000 *MOBILIZATION 1.000 0.250
LS 0.750  122,250.00
163,000.00000 1.000 163,000.00
0190 627-00005 *EPOXY PAVEMENT MARKING 196.000 0.000
GAL 0.000 0.00
138.75000 0.000 0.00
0195 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 919.000 72.000
GAL 509.900 14,149.73
27.75000 581.900 16,147.73
0200 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 54.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
27.75000 0.000 0.00
0205 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 20.000 0.000
LINE)
SF 0.000 0.00
22.25000 0.000 0.00
0210 630-00000 *FLAGGING 2,000.000 331.500
HOUR 926.500 17,603.50
19.00000 1,258.000 23,902.00
0215 630-00001 *PILOT CAR OPERATION 203.000 24.500
HOUR 112.500 3,121.88
27.75000 137.000 3,801.75
0220 630-00007 *TRAFFIC CONTROL INSPECTION 33.000 11.000
DAY 11.000 915.75

83.25000 22.000 1,831.50
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PCN: 15586-BID ESTIMATE RUN 09/07/2007
PROJECT: NH 0342-044 ESTIMATE NO: 0002 18:20:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-00012 *TRAFFIC CONTROL MANAGEMENT 54.000 9.000
DAY 24.000 13,320.00
555.00000 33.000 18,315.00
0230 630-80002 *FLASHING BEACON (SOLAR) 2.000 1.000
EACH 0.000 0.00
555.00000 1.000 555.00
0235 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 15.000 7.500
EACH 0.000 0.00
100.00000 7.500 750.00
0240 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 56.000 15.500
EACH 4.500 495.00
110.00000 20.000 2,200.00
0245 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000
EACH 0.000 0.00
110.00000 2.000 220.00
0250 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
3,330.00000 1.000 3,330.00
0255 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.000 0.00
832.50000 1.000 832.50
0260 630-80360 *DRUM CHANNELIZING DEVICE 50.000 3.000
EACH 5.000 138.75
27.75000 8.000 222.00
0265 630-80370 *CONCRETE BARRIER (TEMPORARY) 720.000 0.000
LF 180.000 5,805.00
32.25000 180.000 5,805.00
0270 630-80380 *TRAFFIC CONE 400.000 105.000
EACH 95.000 1,045.00
11.00000 200.000 2,200.00
0275 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00

555.00000 0.000 0.00
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PCN: 15586-BID ESTIMATE RUN 09/07/2007
PROJECT: NH 0342-044 ESTIMATE NO: 0002 18:20:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70016 F/A FUEL COST ADJUSTMENT 23,139.560 3,252.120
FA 10,151.120 10,151.12
1.00000 13,403.240 13,403.24
0300 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70023 F/A ON-THE-JOB TRAINEE 800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 2,195,169.98 $1,040,181.54$ 1,256,333.07
CAT NO0300 STRUCTURE C-19-AH

0320 202-00201 REMOVAL OF CURB 277.000 0.000
LF 138.500 1,925.15
13.90000 138.500 1,925.15
0325 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 485.000 0.000
SY 0.000 0.00

4.20000 0.000 0.00
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PCN: 15586-BID ESTIMATE RUN 09/07/2007
PROJECT: NH 0342-044 ESTIMATE NO: 0002 18:20:17
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0300 STRUCTURE C-19-AH
0330 202-00425 *REMOVAL OF BRIDGE RAILING 277.000 0.000
LF 138.500 796.38
5.75000 138.500 796.38
0335 403-34851 HOT MIX ASPHALT (PG 64-28) 0.000 0.000
TON 0.000 0.00
64.00000 0.000 0.00
0340 601-03040 CONCRETE CLASS D 10.600 0.000
cy 0.000 0.00
445.00000 0.000 0.00
0341 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION CONCRETE CLASS D 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0345 602-00020 REINFORCING STEEL (EPOXY COATED) 131.000 0.000
1B 0.000 0.00
2.75000 0.000 0.00
0350 606-11010 *BRIDGE RAIL TYPE 10R 277.000 0.000
LF 0.000 0.00
94.60000 0.000 0.00
CAT 0300 CURRENT AMT $ 38,761.50 $ 2,721.53$ 2,721.53
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0355 620-00002 FIELD OFFICE 1.000 0.750
EACH 0.000 0.00
9,100.00000 0.750 6,825.00
0360 620-00012 FIELD LABORATORY 1.000 1.000
EACH 0.000 0.00
8,800.00000 1.000 8,800.00
0365 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
1,332.00000 2.000 2,664.00
0370 700-70220 F/A PHONE SERVICE (LONG DISTANCE) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 20,564.00 $ 0.00$ 18,289.00
PROJECT TOTAL CURRENT AMT $ 2,254,495.48 $1,042,903.07 $ 1,277,343.60



